

Weather Information Communications (WINCOMM) Element Briefing

Weather Accident Prevention Annual Project Review
May 23-25, 2000
Hampton, VA

K. (Gus) Martzaklis,
Element Manager

NASA Glenn Research Center
Cleveland, OH 44135
(216) 433-8966
k.martzaklis@grc.nasa.gov

Steven J. Struharik
Sub-element Lead Engineer

NASA Glenn Research Center
(COMSAT Laboratories)
(216) 433-8084
s.struharik@grc.nasa.gov

Wx Accident Prevention Plan Genesis



WxAP - Weather Information Communications

Overview




Weather is a major contributing factor in accidents

33% Commercial Carrier

27% General Aviation

ASIST Recommendations

Priority	Investment Area
1	Data Dissemination
2	Crew/Dispatch/ATC Monitoring, Presentation, and Decision Aids
3	Icing Hazard Solutions
4	Training
5	Weather Product Generation
6	Advanced Aviation Meteorology
7	Turbulence Hazard Solutions
8	Advanced Technology Vision and Tactical Sensors/Systems
9	Near Term Tactical Sensors/Systems
10	Strategic Wake Vortex Information
11	Hazard Characterization
12	Runway Contamination



**Workshops/Coordination with
FAA, National Aviation Weather
Strategic Plan, National Weather
Service, Airline Operators,
Industry, etc.**

**Weather
Accident
Prevention
Research
Plan**

Wx Accident Prevention Plan Genesis



WxAP - Weather Information Communications

Overview



National Aviation Weather Program Council develops the *National Aviation Weather Initiatives* document, identifying the following high impact initiatives:

- 1) **Implement data link capabilities for Flight Information Services (FIS).**
- 2) Develop and implement multifunctional color cockpit displays incorporating FIS products.
- 3) **Expand and institutionalize the generation, dissemination, and use of automated pilot report to the full spectrum of the aviation community, including general aviation.**
- 4) Improve underlying weather forecasting services.
- 5) Require, develop, and implement aviation weather-related training packages for users.
- 6) **Improve aviation weather information telecommunications capabilities for ground-ground dissemination of aviation weather products.**
- 7) Establish objective standards for characterizing various weather phenomena for national and international use.



WxAP Goals, Objectives & Projects

Goal

Develop enabling technologies to reduce weather-related causal factors to accidents by 50% and eliminate turbulence injuries by 90% by year 2007

Objectives

Provide the Flight Deck, ATM & AOC with Higher Fidelity, More Timely, Intuitive Graphical Information

Enhance Situational Awareness in Reduced Visibility

Detect and Mitigate Weather Hazards

Challenges

Multi-Purpose Sensor Systems and Displays

Real-Time Datalink Communication

Weather-related Threat Characterization

Approaches

Improve Weather Forecast and Nowcast Capabilities

Revolutionize Aircraft/Ground, and Aircraft/Aircraft Information Exchange

Use Aircraft as Airborne Weather Data Collectors

Projects

Aviation Weather Information

Weather Information Communication

Turbulence Detection & Mitigation

WINCOMM Project Goal & Objectives



WxAP - Weather Information Communications

Overview



- WINCOMM Project Goal:

Develop advanced communications and information technologies, with supporting standards definition, to enable the high quality and timely dissemination of aviation weather information to all relevant users on the global aviation network.

- WINCOMM Project Objectives:

- 1) Develop advanced communications/information technologies to enable the efficient and timely dissemination of high quality, accurate aviation weather information to all relevant users on the aviation information network; addressing:
 - Airborne and ground-base users
 - National and worldwide access/connectivity
 - Cross-segment operations
- 2) Develop advanced communications systems, supported by network system modeling, and support appropriate communications standards and protocols definition to ensure/enable the efficient implementation of advanced weather products.

System Elements



WxAP - Weather Information Communications

Overview



AWIN
Enhanced
Weather
Products

WINCOMM
Communications
Networks and
Data Links

AWIN
Operator
Support

Weather Information Exchange





WxAP - Weather Information Communications

Overview



Text Printout of Convective SIGMET

MKCC WST 221355
CONVECTIVE SIGMET 49C
VALID UNTIL 1555Z
IL IN KY
FROM IND-30SSW LOZ-60ESE FAM-IND
AREA TS MOV FROM 30030KT. TOPS ABV FL450.
CONVECTIVE SIGMET 50C
VALID UNTIL 1555Z
IL MO
FROM 20N BRL-40N DEC-50NE FAM-30N VIH-20N BRL
AREA TS MOV FROM 29035KT. TOPS ABV FL450.
HAIL TO 1 IN...WIND GUSTS TO 50 KT POSS.
OUTLOOK VALID 221555-221955
FROM ORD-EKN-CLT-DVR-SGF-MKC-DSM-CID-ORD
TS CONTG TO MOVE THRU MID MS VLY/LWR OHIO VLY. AMS ALG/S OF
QSTNRY SFC ENTL BNDRY THRU CNTRL PLAINS SE TO NC CST RMNS
MOIST
AND UNSTABLE. S-SWLY FLOW AT LOW LVLS INTSECTG BDRY OVR MID
MIS
AND LWR OHIO VLYL HELPING TO MAINTAIN TS ACT. SOME WKNG
PSBL...HOWEVER...EXP NEW DVLPMNT IN THE 15Z TO 18Z HRS.
RFM



Graphical Presentation

- Transport
- Commuter
- General Aviation
- Air Traffic Management (ATM)
- Airline Operations Center (AOC)
- Fixed Base Operator (FBO)


Worldwide
United States
United States
United States +
Worldwide
United States



Decision Process & AWIN System

WxAP - Weather Information Communications

Overview



Cooperative Research Efforts



WxAP - Weather Information Communications

Overview




- National Airline / Transport and World-Wide Weather Information Systems
 - Boeing Aviation Weather Information (AWIN)
 - Honeywell Weather Information Network (WINN)
 - Rockwell Collins Satellite Weather Information System (SWIS)
- National General Aviation Weather Information Systems
 - ARNAV Weather Hazard Information System: Reducing GA Fatal Weather-Related Accidents
 - Honeywell GA-Oriented VHF DataLink (VDL) Mode 2-Based Weather and Flight Information Services (FIS) Broadcast, Reception, and Display System
- Topical Category
 - Honeywell Weather Avoidance Using Route Optimization as a Decision Aid
 - Honeywell General Aviation Oriented Electronic Pilot Report (EPIREP) Generation and Datalink System
 - Rockwell Aviation Weather Awareness and Reporting Enhancements (AWARE)
 - Rockwell Enhanced On-Board Weather Information System
 - NCAR A Demonstration of an End-to-end Oceanic Weather Hazard Information Dissemination System
 - NRL Ceiling and Visibility



WINCOMM Project Organization

WxAP - Weather Information Communications

Overview




Technical Approach



WxAP - Weather Information Communications

Overview






Project Level III Roadmap(*)

WxAP - Weather Information Communications

Overview



△_m L2 Milestone ◇_n L3 Milestone

Level II and Level III Milestones(*)



WxAP - Weather Information Communications

Overview



Relevant Level II Milestones:

- 6) *National AWIN Datalink Capability (4QFY02):* **Flight evaluation of initial national capability for digital datalink for graphical display of weather information.**
- 7) *International AWIN Datalink Capability (3QFY04):* **Flight evaluation of initial international capability for digital datalink for graphical display of weather information.**

Level III Milestones:

- B2) *Definition of AWIN Communications Req't's (1QFY00):* **ID communications requirements of current and projected future Wx products and tools.**
- 1) *Next Generation AWIN Comm System Candidates (2QFY00):* **Select and define from candidate pool next-generation communications system addressing timely, accurate dissemination of high quality, intuitive Wx information.**

Level II and Level III Milestones(*)



WxAP - Weather Information Communications

Overview



Level III Milestones (continued):


- 2) *Near-term AWIN Comm Technologies (3QFY01):* **Completion of development of near-term communications technologies for AWIN dissemination .**
- 3) *Next Generation AWIN Comm System Development (4QFY02):* **Complete development of the next generation communications system for AWIN.**
- 4) *Next Generation AWIN Comm Technologies (2QFY03):* **Complete development of the next generation communications technologies for AWIN dissemination.**

Milestone Schedule(*)



WxAP - Weather Information Communications

Overview






System Issues

WxAP - Weather Information Communications

Overview



Communications Subnetworks



WxAP - Weather Information Communications

Overview




- Analog Voice
- ACARS
- VHF Datalink (VDL Modes 2-4, Broadcast)
- HF DL
- UAT
- SatCom (AMSS, NGSS, SDARS)
- Mode S
- Gatelink

Traditional & Near-Term Comm



WxAP - Weather Information Communications

Overview




Non-Traditional Comm



WxAP - Weather Information Communications

Overview




Work Breakdown Structure



WxAP - Weather Information Communications

Overview






Level IV Roadmap

WxAP - Weather Information Communications

Overview



2.4.2.1 Comm System & Technology Requirements



Requirements Definition



WxAP - Weather Information Communications

Requirements



- Overall Goal/Objectives:
 - Define the communications requirements for Wx dissemination.
 - Assess current comm infrastructure and its ability to support current & future Wx products.
- Implementation Mechanism:
 - Contract study by Lockheed Martin Aeronautics Company
 - Phase I (9/98 - 4/99): Weather Tools and Requirements
 - Phase II (8/99 - 3/00): Communications Gaps & Technical Solutions
- Technical Results to Date:
 - Aviation Wx comm requirements defined
 - Emerging aviation datalinks evaluated for Wx; deficiencies identified
 - Non-aviation comm systems investigated for aviation Wx
 - Needed technology identified; research areas recommended
 - Results being integrated with other sources to assess next generation comm technology requirements
- Future Plans:
 - Integrate results with requirements from other industry studies
 - Develop comm requirements for EPIREPS in conjunction with aviation community and FAA
 - Update requirements yearly

Requirements Definition




WxAP - Weather Information Communications

Requirements



Current Aviation Wx Delivery Systems



ACARS - Aircraft Communication Addressing Reporting System
 FSS/AFSS - Flight Service Stations
 EFAS - En Route Flight Advisory Services
 Weather Advisory Broadcast
 HIWAS - Hazardous Inflight Weather Advisory Service
 TWEB - Transcribed Weather Broadcast
 AWOS/ASOS - Automated Weather Observing Systems
 ATIS - Automated Terminal Information Service
 D-ATIS - Digital Automated Terminal Information Service
 TWIP - Terminal Weather Information for Pilots
 AOC - Airline Operation Centers

Communications Architecture



WxAP - Weather Information Communications

Requirements



- Overall Goal/Objective:
 - Identify optimal next-generation Wx communications architecture/system(s) for 2007 and through 2015, with supporting analyses, that enable timely, accurate dissemination of high quality, intuitive weather information.
- Implementation Mechanism:
 - Contract study by SAIC (lead), with support of TRW, ARINC & Crown Consulting, with periodic in-house review and consultation by NASA (April 1999 - May 2000)
 - Milestones:
 - 2007 Comm Architecture Definition
 - Annual Updates to Architecture Definition/Next-Generation Communications Technology Requirements
 - Results flow into related areas:
 - Modeling and Simulation
 - Technology Development
 - Protocols and Standards

Communications Architecture



WxAP - Weather Information Communications

Requirements




- Technical Results to Date:
 - Architecture Report completed. Broad scope addresses several Tasks:
 - NAS Architecture 4.0 used as baseline
 - Multiple alternative architectures considered
 - 2007 Architecture (deliverable)
 - 2015 Architecture (deliverable)
 - Basis for Analyses
 - Comm System/Technology Gaps
 - Several other studies and reports in related areas
- Future Plans:
 - Integrate results with other industry studies
 - Hardware & software simulation and flight experiments to validate architecture
 - Update architecture yearly

Functional Communications Architecture



WxAP - Weather Information Communications

Requirements






Communications Architecture

WxAP - Weather Information Communications

Requirements




Comm Requirements & Architecture Synthesis



WxAP - Weather Information Communications

Overview



Simulation and Modeling





WxAP - Weather Information Communications

Requirements



- Overall Goal/Objective:
 - Develop software simulation/emulation capability for modeling and verification of communications architecture and requirements
- Implementation Mechanism:
 - In-house effort initiated 1QFY00
 - Cooperative with other parallel in-house efforts
 - Develop near-term comm data link models
- Technical Results to Date:
 - Software tools (MATLAB/SIMULINK, OPNET, STK) identified & acquired
 - Modeling in progress
 - Defining overall simulation configuration and process
 - Acquiring link parameters for incorporation into models
- Future Plans:
 - Develop full scale simulation capability - multiple aircraft/multiple ground nodes/hybrid networks and links - from physical layer to network and transport layers - using models of current and projected comm sys & datalinks
 - Develop multi-terminal emulation for use with hardware simulation test bed
 - Use with hardware simulation and flight experiments to validate comm concepts



Software System Simulation

Comm Link Models
(MATLAB/SIMULINK)



Network Simulation
(OPNET)



Laboratory System Simulation
Hardware Link (Test Bed)
+ Traffic Emulation (OPNET)



Flight Experiments




Validation of Architecture
and Technical Concepts

Work Breakdown Structure



WxAP - Weather Information Communications

Overview






Level IV Roadmap

WxAP - Weather Information Communications

Overview



2.4.2.2 Comm System & Technology Experiments & Demos



Test Bed Development



WxAP - Weather Information Communications


Experiments



- Overall Goal/Objective:
 - Design and build test bed for verification and characterization of current, enhanced and next generation data links in support of the verification and demonstration of the 2007 Wx communications architecture.
- Implementation Mechanism:
 - In-house on-going effort, with completion of Phase I expected by end of FY00.
 - Supports Level IV Milestone 10 (3Q01)
- Technical Results to Date:
 - Identified data link performance parameters/requirements for evaluation
 - Developed a Phase I Test Bed Plan which provides a simulated environment for testing of the data links to be evaluated
 - Began implementation of the Test Bed Phase I Plan
- Future Plans:
 - Completion of Test Bed Phase I. Projected completion 4Q00.
 - Implementation and completion of Phase 2 of the test bed. Incorporates a satellite link simulator into the test bed providing full simulation of satellite systems. Projected completion 3Q01.



Test Bed Phase I



Current Technology Assessment



WxAP - Weather Information Communications

Experiments



- Overall Goal/Objective:
 - Assess current comm datalink technologies and evaluate potential for the 2007 WINCOMM Architecture and associated requirements. To include evaluation, characterization and identification of any gaps for potential improvements/enhancements.
- Implementation Mechanism:
 - Ongoing in-house/external effort
 - Supports Level 4, Milestone 9, due 4Q00
 - Grant awarded to Ohio University for period 4/1/99 to 9/30/00
- Technical Results to Date:
 - Testing parameters identified and tests to be executed defined.
 - Initiated assessment/characterization of EchoFlight System. Projected completion date 3Q00.
 - Ohio University grant initiated for: (1) the analysis of Safe-Flight 21 datalinks (UAT, Mode S, VDLM4), and (2) flight experiments/characterizations of VDL Mode 2/3 data links. Projected completion date 4Q00.
- Future Plans:
 - Completion of the Ohio University Safe Flight 21 analysis and VDL Mode 2/3 flight assessments and characterizations. Projected completion date 4Q00.
 - Completion of EchoFlight assessment/characterization. Projected completion 3Q00.
 - Initiate and complete FISDL datalinks (ARNAV and Honeywell) assessment/characterizations.
 - Begin Evaluation of Enhanced WINCOMM Technologies, Level 4, Milestone 11, 3Q01.

EchoFlight/Orbcomm System Under Evaluation




WxAP - Weather information Communications

Experiments



EchoFlight/Orbcomm Data Communicator and Echo Flight software on a laptop computer.



EchoFlight/Orbcomm
Sample EchoMap
Image



Cessna fuselage mount antenna for
the Echo Flight/Orbcomm System

Ohio University Grant



WxAP - Weather Information Communications



- Overall Goal/Objective:
 - Evaluate system-level performance characteristics of likely near-term weather datalinks, including Universal Access Transceiver (UAT), VHS digital link (VDL) Modes 2, 3, 4 and Mode S
- Implementation Mechanism:
 - University Grant tasked to:
 - Evaluate FAA Safe Flight 21/Ohio Valley datalink data with respect to aviation weather applications
 - Test and deliver a VDL Mode 2/3 air-ground datalink system suitable for aviation weather
 - Period of Performance: April 00 to September 00
 - Relevant milestone activity addresses: Assessment of Current Technology
- Technical Results to Date:
 - Review of Safe Flight 21 data has begun
 - VDL Mode 2/3 equipment is being ordered
- Future Plans:
 - Continue Safe Flight 21 data evaluation
 - Integrate and performance test VDL Mode 2/3 datalink system
 - Deliver VDL Mode 2/3 equipment to NASA for integrated comm system experiments/demos

Ohio University Grant



WxAP - Weather Information Communications



Ohio University Avionics Engineering Center



- Piper Saratoga

- VDL Mode 2/3 radio



Cooperative Research Efforts



WxAP - Weather Information Communications

Overview



- National Airline / Transport and World-Wide Weather Information Systems
 - Boeing Aviation Weather Information (AWIN)
 - Honeywell Weather Information Network (WINN)
 - Rockwell Collins Satellite Weather Information System (SWIS)
- National General Aviation Weather Information Systems
 - ARNAV Weather Hazard Information System: Reducing GA Fatal Weather-Related Accidents
 - Honeywell GA-Oriented VHF DataLink (VDL) Mode 2-Based Weather and Flight Information Services (FIS) Broadcast, Reception, and Display System
- Topical Category
 - Honeywell Weather Avoidance Using Route Optimization as a Decision Aid
 - Honeywell General Aviation Oriented Electronic Pilot Report (EPIREP) Generation and Datalink System
 - Rockwell Aviation Weather Awareness and Reporting Enhancements (AWARE)
 - Rockwell Enhanced On-Board Weather Information System
 - NCAR A Demonstration of an End-to-end Oceanic Weather Hazard Information Dissemination System
 - NRL Ceiling and Visibility

Satellite Weather Information System (SWIS)



WxAP - Weather Information Communications

Experiments



- Overall Goal/Objective:
 - Demonstration of cost effective satellite-based delivery of graphical weather information
- Implementation Mechanism:
 - Completion of 6 month Phase II demonstration period in May 2001
 - Addresses Level II (WxAP) Milestones 6, 7 and Level III (WINCOMM) Milestones 3, 4
 - Industry Partners: Rockwell Collins, Jeppeson, American Airlines, WorldSpace
- Technical Results to Date:
 - Phase I - Successful tests of GA aircraft reception of weather data broadcast via AfriStar satellite; Johannesburg, South Africa, September, 1999
 - Phase II - Successful launch of AsiaStar Satellite; satellite checkout underway
- Future Plans:
 - Antenna development, 3Q FY 00
 - Hardware development and certification, 1Q FY 01
 - Installation into two American 777's beginning November 2000
 - Begin 6 month demonstration/evaluation period December 2000



Satellite Weather Information System (SWIS)

WxAP - Weather Information Communications


Experiments



Phase I

Graphical Weather Data Direct to the Cockpit
via S-DARS.

Satellite Flight Test
Johannesburg, South Africa
September 20-24, 1999



AfriStar Satellite



Patch Antenna Mounted to Cessna 172



Internal Equipment (GPS, Laptop Computer, etc.)

Flight test and evaluation of
worldwide weather
datalink capability using
broadcast Satellite Digital Audio
Radio Services (S-DARS).

Satellite Weather Information System (SWIS)



WxAP - Weather Information Communications


Experiments




Phase II

Graphical Weather Data Direct to the Cockpit
via Satellite Digital Audio Radio Service

Operational Evaluation: American Airlines Operational
777's Flying Chicago-Tokyo and Chicago-Hong Kong
Routes Beginning December 2000



**AsiaStar Antenna
Beam Coverage**




**SWIS System
Configuration**

Work Breakdown Structure



WxAP - Weather Information Communications

Overview






Level IV Roadmap

WxAP - Weather Information Communications

Overview



2.4.2.3 Comm Technology and Standards Development



L3 Milestone



L4 Milestone

SWIS Antenna Technology Development



WxAP - Weather Information Communications

Technology Development



- Overall Goal/Objective:
 - To develop S-band circularly polarized antenna for SWIS flight experiments
- Implementation Mechanism (I/H):
 - Period of Performance: FY00 (12 months)
 - In-house:
 - Design, fabricate and test a dual CP S-band antenna
 - Assist industry partner (R/C) in performance eval of proprietary industry design
 - Other industry/government partners: NASA LaRC, Rockwell Collins
- Technical Results to Date:
 - Developed a L-band CP antenna design
 - Completed pattern and ANA measurement of a L-band RHCP antenna provided by Rockwell
 - Pattern and ANA measurements of a second L-band dual CP antenna provided by Rockwell currently in progress
 - Initiated the design of a S-band dual CP antenna
- Future Plans:
 - Complete in-house development of S-band dual CP antenna and verify performance

SWIS Antenna Technology Development



WxAP - Weather Information Communications

Technology Development



Far-field Facility



MMIC Characterization Facility



Near-field Facility

CD-90-48761

Broadband 2-way SATCOM



WxAP - Weather Information Communications

Technology Development




- Technology:
 - Broadband, 2-way satellite communications datalink terminal (developed under NASA AATT project)
 - Enabling technology for newly announced *Connexion by BoeingTM* global communications system to provide passenger services, flight-specific, and crew information services
- Key Technical Features of Prototype Terminal:
 - High bandwidth:
 - over 2 Mbps to A/C (factor of 200 over current technology)
 - over 100 Kbps off A/C (factor of 10 over current technology)
 - Low profile, electronically steered phased array antennas
 - Innovative spread-spectrum modulation
- Industry Partners:
 - The Boeing Company (antenna and terminal development, joint experimentation); cost-shared activity
 - L3 Communications (modem), Kearfott (attitude system)
- Future Experiment Plans for Technology:
 - AATT: Evaluation for ATM/Free Flight applications
 - WINCOMM: Evaluation for Wx information distribution

Enabling Antenna Technology



WxAP - Weather Information Communications

Technology Development



Ku-Band Receive
Phased Array Antenna

Ku-Band Transmit
Phased Array Antenna



Broadband Terminal



WxAP - Weather Information Communications

Technology Development



Ground-mobile SATCOM Platform

Ku-Band SATCOM
Terminal & Test
Equipment



Ultra-Wideband (UWB) Technology for Aircraft Data Communications



WxAP - Weather Information Communications

Technology Development



- Overall Objectives:
 - Investigate feasibility of UWB communications technology for the aviation environment and Wx information dissemination
 - Foster improved government understanding of UWB technology.
- Implementation, January 2000 to September 2001:
 - Task includes two parallel activities:
 - Assistance with government testing of UWB technology, through partnership with the FAA, FCC, NTIA, NIST and with industry support
 - UWB technology study, feasibility analysis, and optional technology demonstrations focused at the aviation environment/application
- Technical Results to Date:
 - 02/00 - Initiated technical study phase (in-house)
 - 04/00 - Began collaborative work with other government agencies to test UWB
 - 05/00 - Completed Volpe study of aviation CNS applications of UWB
- Selected Future Milestones:
 - 10/00 - Complete testing of UWB with other government agencies
 - 09/01 - Flight test benefits of UWB for aviation Wx communications




Ultra-Wideband (UWB) Technology for Aircraft Data Communications

WxAP - Weather Information Communications

Technology Development




Ultra-Wideband Technology may benefit aviation environments in many ways



UWB shows potential for:

- Communications
 - Aircraft/Terminal
 - Aircraft/Aircraft
 - Aircraft/Satellite
 - Onboard Wireless LANs
- Radar (not WINCOMM focus):
 - Collision Avoidance
 - Downdraft/Turbulence detection
 - Airport Surveillance



"Radar box" courtesy of US DOT, Volpe National Transportation System Center

Network Protocols Development



WxAP - Weather Information Communications

Technology Development




- Overall Goal/Objective:
 - Assess current network protocols and standards for Wx dissemination. Identify and develop open standards and protocols in support of the 2007 WINCOMM architecture and its associated supporting technology elements.
- Implementation Mechanism:
 - Period of Performance: 1Q99 through 2Q03
 - Relevant milestone(s) activity addresses:
 - Assess current comm standards and protocols (I/H) (4Q00)
 - Near term and next generation comm standards and protocols development (I/H and contract) (2Q03)
 - Industry/government partners: MIT/Lincoln Labs, Computer Networks & Software, Inc.
- Technical Results to Date:
 - MIT/LL: Proposal to use TCP/IP based protocol for weather information distribution (4Q99)
 - CNS: Aeronautical Related Applications using ATN and TCP/IP (4Q99)
- Future Plans:
 - Complete procurement of ATN routers and Mobile IP hardware in support of system experiments and demonstrations
 - Integrate ATN router and Mobile IP hardware into laboratory testbeds



Network Protocols Development

WxAP - Weather Information Communications

Technology Development



Network Routing Connectivity

Weather Information Format Standards



WxAP - Weather Information Communications

Technology Development




- Overall Goal/Objective:
 - To investigate and identify optimal format standards for aviation weather information in support of interoperability
- Implementation Mechanism:
 - Period of Performance: 1Q00 - 4Q02
 - Relevant milestone(s) activity addresses:
 - Assess current comm standards and protocols (I/H) (4Q00)
 - Near term and next generation comm standards and protocols development (I/H and contract) (2Q03)
 - Other industry/government partners: MIT/LL
- Technical Results to Date:
 - MIT/Lincoln Labs: Issues in the Development of an Open Standard for Data Link of Aviation Weather Information (4Q99)
 - Developing process (jointly with AWIN) to identify the optimal format for AWIN
- Future Plans:
 - Develop and advocate consistent data format standard for AWIN data exchange

Weather Information Format Standards



WxAP - Weather Information Communications

Technology Development



Iconic

ASCII

Representation of Microbursts and Storm Front

Summary



WxAP - Weather Information Communications

Technology Development



- Communications Requirements and Architecture Definition:
 - Weather Information Communications Requirements Definition
 - Weather Communications System Architecture Definition (2007 & 2015)
 - Advanced Communications Modeling and Simulation Capabilities in Support of Requirements and Architecture Analysis and Validation
- Communications Experiments and Demonstrations:
 - Communications Testbed Development for Technology Validation
 - Augmented with Contracts, Grants and Cooperative Research Agreements with Industry and Academia for Comprehensive Integrated System Solution
 - Current Comm Technology Assessment for Wx Dissemination
 - Near Term Technology Experiment Validation via In-House & Industry CRAs
- Technology and Standards Development:
 - Focused High Impact Technology Development in Support of Communications Requirements and Architecture
 - Open Standards, Formats and Network Protocols Definition for Seamless Interoperability



Backup Charts



FAA Coordination

WxAP - Weather Information Communications

Overview

